
11.702 Construction contracts.
Construction contracts may authorize a variation in estimated quantities of unit-priced items. When the

variation between the estimated quantity and the actual quantity of a unit-priced item is more than plus
or minus 15 percent, an equitable adjustment in the contract price shall be made upon the demand of
either the Government or the contractor. The contractor may request an extension of time if the quantity
variation is such as to cause an increase in the time necessary for completion. The contracting officer
must receive the request in writing within 10 days from the beginning of the period of delay. However,
the contracting officer may extend this time limit before the date of final settlement of the contract. The
contracting officer shall ascertain the facts and make any adjustment for extending the completion date
that the findings justify.
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